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(1) 

CREATING AMERICAN JOBS AND ASSURING 
THE SAFETY AND SECURITY OF AMERICA’S 

WATERWAYS: A REVIEW OF THE COAST 
GUARD’S 5-YEAR CAPITAL 

IMPROVEMENT PLAN 

WEDNESDAY, MAY 16, 2012 

HOUSE OF REPRESENTATIVES, 
SUBCOMMITTEE ON COAST GUARD AND 

MARITIME TRANSPORTATION, 
COMMITTEE ON TRANSPORTATION AND INFRASTRUCTURE, 

Washington, DC. 
The subcommittee met, pursuant to notice, at 10:00 a.m. in Room 

2167, Rayburn House Office Building, Hon. Frank LoBiondo 
(Chairman of the subcommittee) presiding. 

Mr. LOBIONDO. Good morning. The subcommittee will come to 
order. The subcommittee is meeting today to review the Coast 
Guard’s major acquisition programs and its 5-year capital improve-
ment plan. The Coast Guard’s acquisition programs have suffered 
through some very, very dark days. And this subcommittee has 
been vigilant to ensure that the Service has the capability, capac-
ity, and motivation to reform its acquisition process. 

I want to applaud the improvements made by both Admiral Papp 
and his predecessor, Admiral Allen. They both made acquisition re-
form a priority and focused on the end result: building new assets 
in a timely, cost-effective manner. 

However, I fear—and sometimes it seems, like it does now—that 
for every two steps forward, we may be taking one step back. I 
can’t tell you how concerned that I am—and I believe I speak for 
the committee—about the recent discovery that the Coast Guard 
Cutter Stratton, the third newest National Security Cutter, is in 
need of an emergency drydock to fix a leaky hull plating. 

I know there is an investigation into what caused this steel to 
fail. But again, I can’t tell you how extremely troubling it is to see 
the newest ship in the fleet, and the most expensive cutter in Coast 
Guard history, needing emergency repairs. I just sort of can’t get 
my brain around this one. 

I am also very upset to hear there is a shortage of spares for the 
Maritime Patrol Aircraft. Due to what appears to be very poor 
planning and budgetary short-sightedness, the brand new fleet of 
MPAs will face flight hour restrictions for the foreseeable future, 
further exasperating the MPA’s patrol hour gap. Again, I just hope 
we can get some answers to this, because nothing is making sense. 
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The failure to adequately budget for critical spare parts points to 
larger problems with the budget request and the sustainability of 
the capital improvement plan. The administration’s decision to cut 
the Service’s acquisition budget by 19 percent over the current year 
has left it scrambling to reprioritize limited funding, forcing the 
termination of critical acquisition programs and the reduction in 
vital capabilities for certain assets. 

Trying to squeeze a $2.5 billion annual need into a $1.2 billion 
annual program is just not going to work. Trade-offs will under-
mine the Service’s missions effectiveness, and costs will increase in 
the outyears. And all this on the heels of what we thought were 
a number of years of finally making some progress, and we are 
sliding back down that hill that we pushed so hard to get up very 
rapidly. 

I also continue to be very concerned with the findings by the 
GAO and others with questions—the Service’s assertions that new 
assets are providing increased capability. 

For instance, after 10 years, and nearly $4 billion appropriated 
by Congress, the National Security Cutter and the C4ISR program 
still have not met promised capabilities. How much patience are we 
to have? What else can we do? The three National Security Cutters 
operating today still lack enhanced small boats, extended aerial 
surveillance capability, or a crewing plan to increase patrol days. 
And the C4ISR program has failed to deliver a common operating 
picture across all aspects—something we were told absolutely 
would take place. 

I look forward to hearing from the admiral on how these acquisi-
tions are a good investment for the taxpayer, and how we are going 
to get the results that we were promised, and fix some of these 
problems and keep them from happening again. It seems like it is 
deja vu, we are getting promises of stuff, that it is going to get 
fixed, and then we are back here again with even worse news than 
we had in the prior occasion. 

Finally, while it is important to focus on how the Coast Guard 
intends to recapitalize its assets, we must not forget that the Serv-
ice faces a half-a-billion dollar backlog in shoreside infrastructure. 
The administration’s decision to slash shoreside infrastructure 
funding by 86 percent and zero out funds to rehabilitation 
servicemember housing—extremely disappointing doesn’t come 
close to covering it. It is a total disregard for what priorities ought 
to be. 

We ask a lot of the men and women in the United States Coast 
Guard. And failing to provide them and their families with ade-
quate housing is just unacceptable. It is totally wrong. 

Admiral, I hope you will be able to tell us when we can expect 
to receive the complete housing survey report, and what the Coast 
Guard is doing to ensure our servicemembers have the resources 
and support they need. 

Admiral, I thank you for appearing today. I congratulate you on 
your promotion to vice commandant. Please give our best wishes to 
Vice Admiral Sally Brice-O’Hara on her retirement. Please extend 
a thank-you from the committee for her 37 years of outstanding 
service to our Nation. 
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And before I turn over to Mr. Larsen, Admiral, we have tried to 
be your biggest cheerleaders. We have tried over the years to push 
back on the critics, to explain why and how the Coast Guard needs 
the programs that they need. You are making it very difficult. Not 
you, personally, but you are in the seat today. And we have got to 
get on a positive track here. 

Mr. Larsen? 
Mr. LARSEN. Thank you, Mr. Chairman, for convening this morn-

ing’s hearing to continue the subcommittee’s oversight of the U.S. 
Coast Guard’s major acquisition programs and policies. Your per-
sistence in keeping the Coast Guard’s feet to the fire to ensure that 
their acquisition activities remain on track and on schedule is ad-
mirable, and essential. It is imperative we avoid any future delays 
and cost overruns if we hope to deliver the Coast Guard with the 
type of 21st-century surface air and communication assets that the 
agency needs. 

It is no exaggeration to say that when the Coast Guard set out 
in 1996 to recapitalize its aging fleets of cutters and aircraft, the 
need for this initiative was unassailable. Despite the past setbacks 
of the former deepwater program, since discontinued, recent evi-
dence demonstrates the Coast Guard has moved smartly to fully in-
ternalize all major acquisition activities, and assume the role as 
lead system integrator. New and additional acquisition personnel 
have been hired. Stringent new policies have been adopted to en-
sure timely and effective oversight, both within the Coast Guard 
and the Department of Homeland Security. 

So, I want to commend Admiral Currier for the many positive ac-
tions taken by the Coast Guard to assume all system integrated re-
sponsibilities. We all recognize the magnitude of the challenge be-
fore you, and realize that this effort remains very much a work in 
progress. 

Notwithstanding this progress, however, significant impediments 
remain and must be overcome if we hope to maintain the Coast 
Guard’s operational capabilities at sea and in the air. Regrettably, 
the only conclusion I can reach after an assessment of the current 
circumstances is that the status of the Coast Guard’s major acqui-
sition programs has now risen to nothing short of critical. 

Mr. Chairman, you will recall the Government Accountability Of-
fice has reported that the absence of baseline estimates for several 
major assets, especially the Offshore Patrol Cutter, might drive up 
the overall cost for the major system acquisitions to well over $29 
billion. The GAO also asserts that revised cost estimates and deliv-
ery schedules developed by the Coast Guard may be unreliable, be-
cause the Coast Guard has not adhered consistently with its own 
best management practices. 

The unreliability of the acquisition timetable was made even 
more acute by significant omissions from the Coast Guard’s fiscal 
year 2013 budget request, most notably the failure to request any 
funding for the final two National Security Cutters, or to account 
for future outyear requests to build a new Polar-class icebreaker. 

Cumulatively, these omissions will add hundreds of millions of 
dollars to future acquisition account requests. And nowhere does 
the budget take into account future outyear operational expenses 
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that the Coast Guard will assume when it initiates perpetual sea-
sonal activities in the high North. 

More troubling within the current context of zero sum or declin-
ing Federal budgets, these unbudgeted priorities will almost cer-
tainly push out further to the right the timetables for other impor-
tant acquisition or construction programs, and simultaneously also 
wrap up maintenance and operating costs for the Coast Guard’s 
legacy assets. 

Important initiatives such as the construction of Fast Response 
Cutters and maritime patrol craft, completion of the approved pro-
gram of record for response boat, or the renovation of Coast Guard 
housing and construction of new shore infrastructure will be de-
layed, prematurely terminated, or left to languish without these 
funds. Additionally, the GAO has raised concerns about the viabil-
ity of the Coast Guard ever achieving a system of systems capa-
bility. It now appears that the new generation of command and 
control and communication technologies once promised will not be 
delivered. 

And so, we have reached a critical threshold. Admiral Papp, in 
his first State of the Coast Guard address, openly acknowledged 
the Coast Guard does not have the resources to perform 100 per-
cent in every one of its statutory missions on every given day. That 
is a somber warning, and something that—which every Member of 
Congress needs to take seriously. 

After all, our Nation is, first and foremost, a maritime Nation. 
Ninety-five percent of our foreign trade arrives or is shipped by 
sea. The maritime transportation system accounts for nearly $700 
billion of the U.S. gross domestic product, and provides roughly 51 
million jobs for U.S. workers. Our Nation’s economy and its secu-
rity depend upon safe and reliable maritime commerce, and our 
Coast Guard is the indispensable tool that protects and facilitates 
that commerce. 

Mr. Chairman, unless we are willing to see the gaps in this capa-
bility expressed by Admiral Papp be—unless we are willing to see 
these gaps become chronic, we need to break from the current def-
icit-driven mindset. If the Coast Guard could find the means—I am 
sorry, if Congress could find the means to recapitalize the Coast 
Guard during the depths of the Great Depression, we could find the 
resources today to provide the Coast Guard with the type of mod-
ern, capable, multimission High Endurance Cutters and aircraft 
that the Coast Guard deserves. Few things are as important. 

With that, I yield back. 
Mr. LOBIONDO. Thank you, Mr. Larsen. 
Our witness today is Coast Guard Vice Admiral John Currier, 

deputy commandant for mission support. 
Admiral, you are recognized for a statement. 

TESTIMONY OF JOHN CURRIER, DEPUTY COMMANDANT FOR 
MISSION SUPPORT, UNITED STATES COAST GUARD 

Admiral CURRIER. Thank you, Chairman LoBiondo, Ranking 
Member Larsen. Good morning, and thank you for the opportunity 
to provide an update on the Coast Guard’s ongoing recapitalization 
program. I have submitted a written statement for the record, sir. 
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On behalf of the commandant and the men and women of the 
Coast Guard, thank you for your strong support of our Service. 
Your oversight and advocacy have been essential to the Coast 
Guard’s many successes. 

We in the Coast Guard as well as you in the subcommittee are 
well aware that the Nation is facing a challenging fiscal environ-
ment. The Coast Guard understands the pressures faced by our 
Nation. And I can assure you that we are committed to maintain-
ing a disciplined and effective acquisition process, and to best allo-
cate our resources to address our most urgent operational risks. We 
are making responsible investments to build capabilities that this 
Nation needs now and will for the next half-century. 

We are mindful of the subcommittee’s concerns regarding afford-
ability. We have worked very hard to optimize the balance between 
investment and recapitalization and current operations within our 
top line. We have done this in a way that preserves the Coast 
Guard’s viability well into the future, while still responding to to-
day’s essential mission demands. Our fiscal year 2013 to 2017 cap-
ital investment plan shows that at our projected outyear funding 
levels, we can achieve our recapitalization goals. We may not be 
able to reach these as fast as we all would like, particularly with 
respect to the baselines developed in the expanding budget environ-
ments of the past, however we can continue to make intelligent 
trade-offs to address our most urgent risks. 

We are in the process now of updating our plans to reflect the 
constraints of the current fiscal environment, and we are com-
mitted to working with this subcommittee to successfully replace 
our aging assets. We know this is the right course, because the 
operational need for our acquisition assets has been validated sev-
eral times over, notably by our fleet mix analyses one and two, and 
by the DHS cutter study. 

In the past, the Coast Guard briefed the subcommittee regarding 
our acquisitions. In some cases, not always great stories. Today, I 
am very proud of the achievement of the Coast Guard acquisition 
directorate, and the mission support infrastructure that is behind 
it. I appreciate how effective your oversight in our collective efforts 
have paid dividends. Today we are delivering capable assets that 
are serving the Nation, prosecuting missions, and saving lives 
along our shores this day and every day. Given this transformation, 
we are able to migrate—or mitigate our highest operational risks 
while we remain—which remain in our offshore regions. 

Our major cutter fleet is obsolete and increasingly less effective. 
For example, our 43-year-old High Endurance Cutters are achiev-
ing 70 percent of their programmed days away from home port, 
and sailing 50 percent of the time with mission-degrading casual-
ties. This places our crews in an unacceptable position. It jeopard-
izes our ability to refuse threats, protect mariners, secure our bor-
ders, and be ready to mount capable response to any contingency. 
We need to replace these assets now. We have the ability today to 
do just that. 

We are delivering assets on schedule at a well-negotiated price, 
introducing tremendous capability to our fleet. We are reaping the 
benefits of efficient shipyard processes, experienced shipbuilders, 
and stable production. Last year, the production contract for the 
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fifth NSC was awarded at a price that was virtually the same as 
that of the fourth. Recently we awarded the contract for long lead- 
time materials for the sixth NSC, and that was awarded at a lower 
price than the long lead material for number five. 

The first Fast Response Cutter was delivered, commissioned, and 
certified ready for sea. We look forward, sir, to showing this cutter 
off to anyone who is interested, certainly the subcommittee mem-
bers, while it is here in DC, on the waterfront. 

These are the same processes that allowed us to react quickly 
when a problem was discovered aboard Stratton that you men-
tioned. We were able to rapidly identify the issue, and verify that 
our other cutters, the first two, are not impacted. I want to be crys-
tal clear that this is not a classwide issue. Most importantly, the 
close work amongst our acquisition contractor, maintenance, and 
shipyard personnel ensured that the problem will be permanently 
fixed, and she will put to sea ready to perform all missions in short 
order. 

These assets are serving the public in a manner that we planned 
and expected. Even in the face of new threats that were not antici-
pated during the conception of the deepwater program, our current 
acquisitions are able to meet those threats. 

A recent operational case highlights the effective mix of our as-
sets. Last March, a Medium Endurance Cutter, a 110-foot patrol 
boat, and a new HC–144 aircraft spotted a self-propelled, semi-sub-
mersible drug boat in the Caribbean Basin. The aircraft used its 
onboard sensors to pinpoint the vessel, while both cutters were able 
to effectively launch small boats and arrive on scene, preventing 
tons of cocaine from crossing the southwest border of the United 
States and reaching our streets. This case involved a new asset 
with improved sensors, a Medium Endurance Cutter that had un-
dergone a successful MEP, and a legacy asset soon to be replaced 
by a Fast Response Cutter, but all still operating because of the 
highly effective maintenance programs that we have in place. 

This type of success story the Coast Guard hopes to keep telling, 
but would not be possible while at the persistent offshore presence 
in the areas where threats exist. And that is supported by shore-
side activities that have been modernized. This is why we must 
continue to build new assets such as the sixth National Security 
Cutter as quickly as possible. 

Now is the time to deliver these assets cost effectively, and to en-
sure the Coast Guard is capable of interdicting offshore threats for 
the next half-century. The Service’s future depends on our ability 
to recapitalize an aging fleet. We do not have the discretion to stop 
and wait for a more favorable budget environment, if we are to re-
main semper paratus. 

Thank you again for the opportunity to testify today, sir. Thank 
you for your steadfast support. I look forward to answering your 
questions. 

Mr. LOBIONDO. Thank you, Admiral Currier. On the Stratton, I 
think we have been your biggest cheerleaders for the newer assets 
and demonstrating the need and the efficiencies to be realized. But 
we still don’t have an answer on the 123s. I know it is a sore sub-
ject, but at some point in time there has to be an answer for the 
taxpayers about how these things get screwed up. 
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So, Stratton is going into drydock when, in June? 
Admiral CURRIER. Late May, June, yes. Yes, sir. 
Mr. LOBIONDO. Late May, June? 
Admiral CURRIER. Mm-hmm. 
Mr. LOBIONDO. And I guess right now it just means it is tied up 

somewhere, right? It can’t be doing anything, right? 
Admiral CURRIER. Well, it has moved to its home port, and it is 

able to get underway with operational restrictions. But the repairs 
have been made. 

If I could, sir, I would like to run through this, just to put it into 
context. 

Mr. LOBIONDO. Go ahead. 
Admiral CURRIER. About a month ago we started to see—we got 

a report from the crew that there was a limited amount of sea-
water in void spaces on Stratton, which really surprised everyone. 
So we did an underwater hull survey, and we found in the aft sec-
tion of the ship areas of concentrated corrosion that actually had 
penetrated the hull with small cracks and some pitting. This was 
confounding to us. We did a comprehensive underwater inspection 
of the hull. We found what looked like corrosion. 

We have started a comprehensive engineering analysis. And I am 
not prepared to give answers on causal factors at this point. But 
I can tell you what I know, and I really feel I need to do that. 

First of all, this is not a classwide issue. We inspected in detail 
the other two National Security Cutters and found no evidence of 
corrosion like this. 

Second of all—— 
Mr. LOBIONDO. Excuse me. 
Admiral CURRIER. Yes, sir. 
Mr. LOBIONDO. Evidence of corrosion at all, or—— 
Admiral CURRIER. Yes, sir. 
Mr. LOBIONDO. OK. 
Admiral CURRIER. Nothing that would not be expected of a 

ship—— 
Mr. LOBIONDO. OK, nothing that would not be considered nor-

mal. 
Admiral CURRIER. That is absolutely correct. 
Mr. LOBIONDO. OK, OK. 
Admiral CURRIER. We are going back with this engineering anal-

ysis on Stratton now because we are extremely interested in causal 
factors on this. There is a spectrum of possibilities on how this 
could be caused. 

On the one end—and this is speculation on my part, but some-
what informed speculation from years of maintenance and engi-
neering experience—on the one end, it could be a quality of steel 
issue, but we don’t have indications to that. 

On the other end, there was some local repairs done on this ship 
through a welding process after there was a bump of the pier. So 
there was a localized repair done to Stratton before it was commis-
sioned by the First Lady. This damage is consistent with what we 
have seen before in ships when the welding procedure is not per-
formed properly. If it is an electric weld and the welding is not 
grounded properly, you can see degradation in welds and cracks 
open in steel structure on ships. 
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I am not suggesting at this point that is the cause. What I am 
suggesting is this is—what I am saying, categorically, is this is not 
a classwide issue. We don’t have strong indications that this was 
a quality issue in the build of the ship. But we won’t have a clear 
answer on the forensics for about another 6 weeks. In the mean-
time, the ship will go into drydock, will be fully repaired, and put 
back into service as quickly as we can, likely within 30 to 45 days. 
That is what we know today on Stratton. 

This is, in my opinion, sir, not reflective on either the acquisition 
process or the quality of the shipyard in building the ship. 

Mr. LOBIONDO. So, it is way too early to tell whether the rust 
protection system, the cathodic protection system was—there is 
something flawed there? I guess we just have to wait to find out? 

Admiral CURRIER. We looked at the cathodic protection system 
on this ship. There was a quality issue in a wiring—in one of the 
wiring bundles. But that was, in the opinion of our engineers, not 
sufficient to contribute materially to this problem. It was a quality 
issue that was corrected. We looked at the cathodic protection sys-
tems on the first two National Security Cutters and saw no dis-
crepancies whatsoever. 

Mr. LOBIONDO. So I guess whether this is coming under the 
ship’s warranty is something that is just going to have to wait? 

Admiral CURRIER. Yes, sir. I am not prepared to discuss war-
ranty issues at this point, because we don’t have a solid causal fac-
tor. 

Mr. LOBIONDO. OK. Let’s move on to the shortage of the spare 
parts for the Maritime Patrol Aircraft. The Coast Guard informed 
the subcommittee this month that, due to budget constraints, there 
are not a sufficient number of spare parts for the fleet to support 
full operational readiness when it initiates operations in Cape Cod 
this fall. 

We have any idea of what it is going to take to correct this, how 
much money it is going to cost to acquire the needed spare parts? 

Admiral CURRIER. First of all, sir, I am not sure I agree with 
that characterization that your staff was provided. I have gone 
back through both the operations directorate and the support direc-
torates in the Coast Guard. We had a meeting to discuss this. I am 
an aviator, so I take this very close to heart. 

First of all, this is a longstanding systems acquisition. It is 
stretched out over years. It is certainly not the way we would want 
to do it. But we are buying two—one, two, three, sometimes—air-
frames a year. Along with that, we are buying, to a model, sparing 
for these aircraft. We are also buying mission pallets, as you are 
aware of. So there are three main pieces in the acquisition. 

As we progress these airframes, we are incrementally buying 
spares. The characterization that we are going to limit flight hours 
or stand up Cape Cod with inadequate spares is not today true. 
That is not true. In fiscal year 2012 we plan to buy 2 airframes, 
16 and 17. We plan to buy five mission pallets. These will be the 
first mission pallets that are bought by the Coast Guard, not under 
the aegis of ICGS. And spares in the fiscal year 2012 funding pro-
file. 

When we definitize the cost of the mission pallets, we will know 
how much money we have left for spares. That decision needs to 
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be made. But we will stand up Cape Cod late this year and early 
the year after. They will be adequately spared to fly 1,200 flight 
hours. There are no current plans to reduce flight hours or to slow 
down the deployment of these aircraft. 

Mr. LOBIONDO. Do you anticipate the shortage in funds that we 
are experiencing in some of these issues to affect the scheduled ac-
quisitions for 2013? 

Admiral CURRIER. 2013, our current plan—and it is a solid 
plan—is to buy airframe number 18 with the funds that are avail-
able. I would say that, in an ideal situation—we are in a fiscal en-
vironment where tough choices are required, and we are making 
those tough choices. What we will do is buy airframe 18, and with 
fiscal year 2012 money ensure that we have spares adequate to run 
those aircraft out to 1,200 flight hours. That is the way it looks 
today, sir. And if this changes, I will get back through my staff to 
your committee staff. But at the current time we have no plans to 
reduce flight hours. 

Mr. LOBIONDO. Well, that is really good news, Admiral, because 
somehow there was a miscommunication or misunderstanding. 
After the hearing, we will make an attempt to find out where the 
gap in information was. And I am absolutely thrilled with your as-
sessment that operational readiness is not affected, and whatever 
is happening is relatively minor compared to what we thought that 
it would be. 

So, I am going to hold for now and go to Mr. Larsen. 
Mr. LARSEN. Admiral Currier, I noted a story this morning that 

the—it is possible that the House Appropriations Defense Sub-
committee will ask the Air Force to continue the purchase of C– 
27s. However, there has been some discussion about the Coast 
Guard’s interest in acquiring the C–27. Has the Coast Guard com-
pleted its business case analysis for that proposal? 

Mr. LOBIONDO. Yes, sir, we have. We have instituted or con-
ducted a business case analysis, and I received a pre-brief on it the 
other day. We are waiting to brief the commandant, who, as you 
probably know, has recently had a health issue. 

Mr. LARSEN. Right. 
Admiral CURRIER. So we are a little bit behind in catching him 

up. But it is teed up for him to be briefed. I can tell you that my 
interpretation of it is that if we were—if these planes were made 
available to us—and I want to be clear they have not as yet been 
made available—— 

Mr. LARSEN. Right. 
Admiral CURRIER [continuing]. But were they to be made avail-

able, we feel there is significant capitalization cost avoidance likely 
available to us, were we to get 21 of these airframes from DOD at 
no cost. 

Now, there will be—we will have to come back to Congress and 
this subcommittee if that is made available to us and talk about 
upfront funds that might be required to integrate those aircraft. 
Because, rather than the C–144 program, which would be stretched 
out over many years—— 

Mr. LARSEN. Right. 
Admiral CURRIER [continuing]. We conceivably could receive 21 

airframes in very short order. 
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Mr. LARSEN. Right. 
Admiral CURRIER. So that would require an adjustment on our 

OE money and potential AC&I money. 
This plane, interestingly enough, was actually looked at as a can-

didate for our MRS asset, the HC–144. But at that time the 144 
was chosen. It was chosen by ICGS. We think if the planes are 
made available, that there is a likely potential that we would be 
able to achieve significant cost avoidance by bringing them on 
board. 

Mr. LARSEN. Thank you. So the current baseline $24.2 billion for 
the former deepwater program was adopted in 2007. And since as-
suming full control as the lead system integrator, the Coast Guard 
has made progress in approving APBs for each acquisition project 
on an asset-by-asset basis. Yet the GAO reports that the overall 
baseline is now estimated to be $29 billion. What factors have con-
tributed to this increased—16 percent estimated cost increase in 
just 5 years? 

Admiral CURRIER. Sir, I think—I need to take you back just a 
second and talk about deepwater. With ICGS, we had a system of 
systems. They made some projections on total program cost that 
were very immature and very early in the program. As this pro-
gram was stretched out, the fidelity of our cost estimates have in-
creased. 

We disaggregated deepwater, as you know. We broke it down 
into component acquisition buys. So to compare the original cost 
figure and estimate to today’s potential cost estimate for the aggre-
gate program is almost an apples-to-oranges comparison. 

The truth of the matter is, with an organization as asset-intense 
as the Coast Guard, we are never going to get out of the acquisition 
business. So to try to put a deadline on the end of our major sys-
tems acquisition probably is unrealistic. 

Our aircraft—our helicopters, in particular, which are a major 
component of the Coast Guard—will come to service life end in the 
2025 to 2027 range. So we can’t really say we are going to stop sys-
tems acquisition there. This is an ongoing process. 

I can provide to you specifics on cost estimates for the 
disaggregated component pieces. But I really don’t think there is 
great utility, or can I produce a figure with great fidelity for what 
used to be deepwater but now is the way we are buying these sys-
tems. 

Mr. LARSEN. So last year the GAO emphasized that the Coast 
Guard’s 17 major acquisition programs, though, continued to expe-
rience challenges and in program execution, schedule, and re-
sources. Further, the GAO said that the Coast Guard’s own esti-
mates contained in its capital investment plan recommends fund-
ing levels through the fiscal year 2016 that are unrealistic—that is 
GAO’s words—given the historical pattern of appropriations for the 
AC&I. 

Has the Coast Guard done anything to adjust cost estimates con-
tained in the CIP to reflect the present fiscal climate in DC? 

Admiral CURRIER. Yes, sir. We are mindful of resources available 
and, as I said in the opening statement, the pressures that the 
country and Congress are under. We take every opportunity to con-
trol costs. I would cite the OPC, the upcoming OPC, as an example. 
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We have taken a year where Admiral Salerno, the DC of—deputy 
commandant for operations and myself have had our staffs in a 
room, scrubbing the requirements to get to thresholds that are the 
least expensive that will do the mission. 

We have entered in, as we have released specifications to indus-
try—preliminarily, draft specifications—we have been in a robust 
dialogue with industry specifically to find out how we can accom-
plish our operational requirements at a reduced cost. We are—cost 
is a true variable in the OPC. We have tried to reflect that back 
through others. 

For instance, NSC 4, National Security Cutter four, between four 
and five there was virtually no price difference in the construction 
contracts. That is a success story. We just contracted long lead ma-
terial for number five at less money than we contracted long lead 
material for four. So this is kind of emblematic of what we are able 
to do with these acquisition processes if we receive stable funding. 
So hopefully that answers your question, sir. 

Mr. LARSEN. Well, it doesn’t, but introduces the OPC into the 
discussion further. What is the lineup on the calendar of the OPC’s 
operational—initial operating capability, or as the DOD term— 
whatever term Coast Guard uses—— 

Admiral CURRIER. Right. 
Mr. LARSEN [continuing]. What is that timeline versus the com-

pletion of your MEPs and the potential additional MEPs on the 
210s and the 270s? 

Admiral CURRIER. OK, sir. The 210s have completed the MEP 
process. They are 40-year-old ships, but they have—and the MEP, 
as you know, is not a SLEP, it is not a service life extension. It 
is a—basically a treatment of the hull, mechanical engineering at 
the highest readiness degraders. The 210s have been completed. 
fiscal year 2013 we have requested funds to complete the last two 
270s, 270-foot cutters. That puts us in a fairly good position for 
them to have about 7 to 10—maybe more—years’ service life. 

Now, that doesn’t mean that these are pushed out and forgotten 
about. The modernized maintenance practices that we are doing, 
the computerized maintenance, the preventative maintenance, we 
are going to watch these ships carefully. But I don’t at this time, 
nor does the commandant, anticipate that we are going to have a 
service life extension or an additional MEP program in the MEC 
fleet. We deliver the first—notionally, we deliver the first OPC in 
the 2020 timeframe, and then we will deliver one per year, and it 
will hopefully pick up to a two-per-year delivery construction. 

We feel that we can get our MEP fleet into that timeframe, as 
long as we don’t have further delays in the OPC, and only treat on 
a case-by-case basis the maintenance that the ships need. So we 
don’t anticipate another major mid-life program for these ships. We 
think that we can get them to the point where they will be replaced 
by the OPC. And as we are doing with the HECs, there will be re-
duced spending on these ships near the end of their service life, but 
we will keep them in service. 

Mr. LARSEN. So who in the Coast Guard, then, over the next sev-
eral years is responsible for tracking the success of the MEP on the 
210s and 270s, to ensure that they live that long? 
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Admiral CURRIER. The 270 MEP was funded and managed by our 
acquisition directorate. But now the ships are in service they come 
under our engineering directorate. They have modernized practices. 
Quite frankly, many of them were based on our successful aviation 
maintenance programs that now applied to the ships. CG4 it is 
called, our engineering directorate, will have direct authority and 
responsibility for overseeing the material condition and operational 
availability on those ships. 

Mr. LARSEN. Of all of them? 
Admiral CURRIER. Yes, sir. 
Mr. LARSEN. So it won’t be ship by ship, it will—they are respon-

sible for all of them? 
Admiral CURRIER. Well, they have—they are responsible for all 

of them, but they view it on a ship-by-ship basis. 
Mr. LARSEN. Right, yes, I got it. I understand. 
Admiral CURRIER. They have a product line that does that. 
Mr. LARSEN. Yes. Right, right. Thank you, Mr. Chairman. I yield 

back. 
Mr. LOBIONDO. Admiral Currier, I appreciate your explanations, 

I think we have some information gaps here, but I have to tell you 
that I am still terribly troubled by how these decisions are being 
made, and the priorities. And I can’t help but come back to some 
things that the Coast Guard is making decisions on. And this may 
be a sore subject, but there is going to be about $25 million that 
it is going to cost to move to St. Elizabeths. The promise that the 
Coast Guard would not be moving out there alone appears to be 
forgotten. 

I don’t know how we look Coast Guard men and women in the 
eye with housing problems and some of these other things, and we 
apparently have not done everything we can, or we don’t have all 
the answers. The administration proposed budget cuts here and 
what they mean to the Coast Guard overall, which is not your 
fault, and I understand that you somehow have to carry the water, 
toe the line, whatever we are going to see. But I just want to let 
you know to pass to headquarters that I am so concerned about 
this and that I intend on having a conversation with Peter King. 

Since the Department of Homeland Security does not appear to 
be concerned with this subcommittee because of our lack of juris-
diction over certain of their aspects, and they have sort of made 
that clear to us, I am going to have a conversation with Peter King 
and we will pass on to you, if I can convince Peter to take up this 
gauntlet. Because I just have a serious concern about what this 
means for our overall posture of the Coast Guard in the future. So 
just sort of an idea of where my head is on this, because I think 
we have got big problems here that aren’t being answered. 

I have a couple more questions. When can we expect to receive 
the Coast Guard report on the condition of Coast Guard housing? 

Admiral CURRIER. OK, sir. That—first of all, we commissioned a 
national housing survey. We have three types of housing. And if 
you—by your leave, sir, I would like to give you a little bit of an 
explanation of where we are. 

We have leased housing, we have public-private venture housing 
that is handled in conjunction with DOD, we have Coast Guard- 
owned housing. Quite frankly, we didn’t have—we had a regime 
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where it was managed locally by the districts. Under modernization 
we have pulled it under central control. But what we found is we 
didn’t have a good service-level view of either what we had, what 
our footprint was, or what our true requirements were. So we initi-
ated this national housing survey that you are referring to. 

The national housing survey, I just received a brief on it, the 
commandant will be receiving a brief very shortly. After he sees it, 
I think we will—we should be able to make it available to your 
staff. What this does is it surveys all of our housing, all types we 
have. It cites the requirements, looks at where we need more, 
where we need enhanced because of material condition, where we 
need to divest, and it brings it all home to our central adjudica-
tions, so we can take these precious dollars that we have and best 
apply them to the benefit of our people. 

I guarantee you, sir, nobody is more impassioned with getting 
housing right than I am, or the commandant of the Coast Guard 
is. We are—we spent $20 million last year and it zeroed out in 
2013. We are bringing in the national housing survey, and we plan 
on focusing on housing in the next several fiscal years. 

Mr. LOBIONDO. OK. Admiral, I just want to come back to this 
spare shortage that we are talking about that is—apparently some 
kind of miscommunication. Conferring with staff, they are quite 
certain of what they were told about this. 

Admiral CURRIER. OK. 
Mr. LOBIONDO. So I will need from you in some rapid response 

fashion whether you are disagreeing with what they have appar-
ently conveyed to our subcommittee staff. Because this really goes 
right at the heart of operational readiness and some other things 
that we are going to need to get settled as soon as possible. If I 
could have your assurance that you will work with us on that—— 

Admiral CURRIER. Absolutely, sir. The last thing I want is misin-
formation here. 

Mr. LOBIONDO. OK. 
Admiral CURRIER. And I will back through my staff to ensure you 

get an accurate read on this thing. 
Mr. LOBIONDO. OK. Anything else, Rick? 
Mr. LARSEN. Yes. 
Mr. LOBIONDO. Mr. Larsen? 
Mr. LARSEN. Admiral, the fiscal year 2013 budget includes $8 

million to start a survey and design process for acquiring a new 
Polar icebreaker. And I understand that that acquisition program 
certainly extends beyond the 5-year capital investment plan. First 
off, is that correct, that it extends past the 5-year acquisition plan? 

Admiral CURRIER. The—I’m sorry? 
Mr. LARSEN. The whole program, the acquisition program? 
Admiral CURRIER. Oh, yes, sir. 
Mr. LARSEN. Is it? 
Admiral CURRIER. Yes, sir. 
Mr. LARSEN. OK, good. Yes, right. 
Admiral CURRIER. Yes. 
Mr. LARSEN. So, when does the Coast Guard intend to complete 

the development of the mission requirements for this particular 
new vessel? 
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Admiral CURRIER. Sir, we have $8 million for survey and design. 
Basically, that will include the definition of requirements. We feel 
that—this is a national asset. We have a set of requirements. Obvi-
ously, NSF likely has a set of requirements. And there are other 
interagency governmental entities that have an interest in this, 
as—particularly as the Arctic opens up. 

So, we will start our definition of requirements. But I think I 
need to be clear that this is a major acquisition. This is not a minor 
ship acquisition. We really need to get this right. And we talk all 
the time about our modernized acquisition process. We need to take 
a disciplined approach to this. 

The $8 million is sufficient for us to come out of the chocks and 
start defining requirements and looking at designs. And we are 
talking with the Canadians, we are doing all the proper things. But 
this ship is likely an 8- to 10-year project. The first thing we need 
to do is establish a mission need and establish requirements. Un-
less we do that, we fall prey to all the bad things that happen in 
an acquisition process downstream. 

So, the long answer—I apologize—to a short question, but that 
$8 million was sufficient for us to start with a mission need, to sur-
vey the interagency for requirements, and then start to put to-
gether a clear requirements document for this ship. 

Mr. LARSEN. Thank you. Thank you, Mr. Chairman. 
Mr. LOBIONDO. OK. Admiral Currier, I would like to thank you 

very much. We will obviously have some ongoing dialogue about 
where we go with all this. 

And the committee stands adjourned. 
[Whereupon, at 10:45 a.m., the subcommittee was adjourned.] 
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